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ENGINEERING EXPERIMENT STATION 
GEORGIA INSTITUTE OF TECHNOLOGY • ATLANTA, GEORGIA 30332 
22 October 1975 
Foreign Technology Division 
Attn: FTD/ETTE (Mr. Mike W. Gural) 




Reference: Bimonthly Status Letter No. 1, covering the period 
20 August to 19 October 1975 
Gentlemen: 
This letter summarizes efforts under the subject contract for the period 
20 August to 19 October 1975. The contract has been received with an 
effective date of 20 August 1975, and a total authorized amount of 
$24,857.00. A technical assignment under the contract has not yet been 
received from the technical monitor, and therefore no effort has been 
made and no funds expended. Georgia Tech technical personnel are in 
touch with Mr. Gural by telephone, and it is hoped that a visit to FTD 
can be arranged shortly in order to discuss appropriate assignments 
under this program. 
Very -1- 7-111 
R. M. Goodman, Jr. 
Project Director A-1770 
RMG/mac 
ENGINEEF-ANG EXPERIMENT STATION 
GEORGIA INSTITUTE OF TECHNOLOGY • ATLANTA, GEORGIA 30332 
22 January 1976 
Foreign Technology Division 
Attention: FTD/ETTE (Mr. Mike W. Gural) 
Wright-Patterson AFB, OH 4543 
Subject: 	Contract F33657-76-C-0099 
Reference: Bimonthly Status Letter No. 2, covering the period 
20 October to 19 December 1975 
Gentlemen: 
This letter summarizes efforts under the subject contract for the period 
20 October to 19 December 1975. In a telephone conversation on 2 December, 
Mr. Mike Gural discussed with Mr. Goodman of Georgia Tech an informal task 
assignment to be performed under the contract. The task involves study 
of a specific radar system, with emphasis on the receivers and other 
electronics. Material for study is to be supplied by Mr. Gural, and a 
duration for the study of approximately four months has been suggested. 
The first material was received on 10 December, but only limited analysis 
has been possible in this reporting period. Full effOrt will be applied 
to the task during the next period. Budget figures for November, the 
latest available, show a total expenditure to date of $193.32, leaving a 
free balance of $24,663.68. 
Very truly yours, 
R. M. Goodman, Jr. 
Project Director A-17170 
ENG/mac 
ENGINEERING EXPERIMENT STATION 
GEORGIA INSTITUTE OF TECHNOLOGY • ATLANTA, GEORGIA 30332 
17 February 1976 
Foreign Technology Division 
Attention: FTD/ETTE (Mr. Mike W. Gural) 




Reference: Bimonthly Status Letter No. 3, covering the period 
20 December 1975 to 19 February 1976 
Gentlemen: 
This letter summarizes the efforts under the subject contract for the 
period 20 December 1975 to 19 February 1976. As reported in the last 
progress letter, a specific task assignment was received early in 
December from Mr. Gural. Only limited efforts were possible during 
December due to the holidays in the latter part of the month. Work 
has continued since on the task assignment. The photographic material 
which was supplied to Georgia Tech in December has been carefully 
studied from several different engineering standpoints. Dimensional 
material was only received at: the end of the period, and will be used 
in the studies of the next reporting period. 
The equipment is being studied in the light of similar naval equipment 
which Georgia Tech has analyzed previously, with the general goal of 
delineating areas of similarity and differences, and relating differences 
to such factors as the differences in vehicular mounting, differences in 
operating environment, and so on. Particular attention has been given to 
the method of tracking utilized. A reference obtained from Mr. Gural 
has been studied, along with data concerning other tracking systems that 
may use similar techniques. Efforts will continue during the next report-
ing period, with the aim of developing an overall understanding of system 
design. Budget figures for January, the latest available, show a total 
expenditure to date of $2579.81, leaving a free balance of $22,277.19. 
Very truly yours, 
R. M. Goodman, Jr. 
Project Director, A-1770 
RMG/mac 
ENGINEERING EXPERIMENT STATION 
GEORGIA INSTITUTE OF TECHNOLOGY • ATLANTA, GEORGIA 30332 
4 May 1976 
Foreign Technology Division 
Attention: FTD/ETTE (Mr. Mike W. Gural) 




Reference: Bimonthly Status Letter No 4, covering the period 
20 February to 19 April 1976 
Gentlemen: 
This letter summarizes efforts under the subject contract for the 
period 20 February to 19 April 1976. Late in February and early in 
March, there were received from the sponsor several documents relating 
to the specific system Georgia Tech is tasked to study, and to other 
related systems. With this information in hand, it was possible to 
considerably amplify the technical analysis effort. Work has continued 
to develop maximum understanding of the system. In a phone call to 
Georgia Tech project personnel during this period, Mr. Gural of FTD 
instructed us to assume that no further tasks will be assigned on this 
contract, and that therefore the remaining funds should be applied 
to the existing task. 
At Mr. Gural's request, several members of the Georgia Tech project 
staff visited FTD on 31 March 1976 to make an informal presentation 
before interested members of the FTD technical staff of preliminary 
technical results of the analysis. The ensuing discussions were very 
helpful in bringing out the specific technical interests and needs 
of the FTD staff. Since that time, efforts have been continued to 
develop the desired technical analyses, and to prepare material for 
a final task report. 
Late in this reporting period, a request was received from FTD/SPIA 
for personnel security forms on five members of the Georgia Tech project 
staff. These will be supplied as quickly as possible. 
Foreign Technology Division 	 -2- 	 4 May 1976 
Budget figures for March, the latest available, show a total expenditure 
to date of $13,939.44, leaving a free balance of $10,917.56. 
Very truly yours, 
Berry 0. lirron 
Associate Project Director, A-1770 
RMG/ae 
Approved: 
R. M. Goodman, Jr. 
Director, Systems and Techniques Laboratory 
ENGINEERING EXPERIMENT STATION 
GEORGIA INSTITUTE OF TECHNOLOGY • ATLANTA, GEORGIA 30332 
9 July 1976 
Foreign Technology Division 
Attention: FTD/ETTE (Mr. Mike W. Gural) 
Wright-Patterson AFB, Ohio 45433 
Subject: 	Contract F33657-760C-0099 
Reference: 	Bimonthly Status Letter No. 5, covering the period 
20 April to 19 June 1976 
Gentlemen: 
This letter summarizes efforts under the subject contract for the period 
20 April to 19 June 1976. Efforts during this period have been concen-
trated on completing the analysis and preparing the Technical Task Report 
on the assigned task. At the end of this period, the analysis was com-
pleted, and the Task Report very largely through final typing. It is 
expected that a draft copy will, be dispatched for approval in a few 
days. 
The recent activities have exhausted the project funds. 
Very truly yours. 
Berry O. Pyron 
Associate Project Director, A-1770 
mac 
ENGINEERING EXPERIMENT STATION 
GEORGIA INSTITUTE OF TECHNOLOGY • ATLANTA, GEORGIA 30332 
20 August 1976 
Foreign Technology Division 
Attention: FTD/ETTE (Mr. Mike W. Gural) 
Wright-Patterson AFB, Ohio 454 .33 
Subject: 	Contract F33657-76-C-0099 
Reference: Bimonthly Status Letter No. 6, covering the period 
20 June to 19 August 1976 
Gentlemen: 
This letter summarizes efforts under the subject contract for the period 
20 June to 19 August 1976. A draft of the technical task report on the 
technical efforts performed under the contract was completed and dis-
patched to Mr. Gural on 28 June: 1976. Captain Sharp called on 4 August 
with questions regarding three points of terminology, which were settled 
to his satisfaction. In a phone conversation on 9 August, Mr. Gural 
gave permission to print up copies of the report. This will be done in a 
few days, after minor typos and other points have been corrected. We 
will ship 7 copies to Mr. Gurak, two more than due under the contract, in 
order that he can supply copies to Mr. Dave Powell of MIA and Mr. Jim 
Pruit of FTD/Eglin AFB. 
Dispatch of the Technical Task Report will terminate efforts under this 
contract. 
Funds on this contract have now been exhausted. 
Very truly yours. 
Berry 0. Pyron 
Associate Project Director, A-1770 
BOP/hg 
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